DEPARTMENT of COMMUNITY AND NEIGHBORHOODS

ERIN MENDENHALL
MAYOR

MARK STEPHENS, P.E.
CITY ENGINEER

Salt Lake City Corporation
Community and Neighborhoods / Engineering Division

NOTICE OF STREET CONSTRUCTION AND RESURFACING PROJECTS

In accordance with Salt Lake City Code Section 14.32.080, notice is hereby given of upcoming street construction and reconstruction projects anticipated to be performed by Salt Lake City during the three-year period beginning January 1, 2027. Projects listed below represent anticipated locations and construction time frames based on current planning and budget projections. Actual project locations and schedules may vary. The latest project information can be found at: https://www.slc.gov/mystreet/

The purpose of this notice is to provide information concerning work activities in the public way and promote coordination of such activities between all public way users including utility companies, telecommunications providers, developers, contractors, and the general public. This coordination is intended to reduce disruption to vehicular and pedestrian traffic on City streets and sidewalks and to minimize damage to street pavements and public way facilities. As part of this coordination activity, the City Engineer may require users to delay or accelerate the schedule of requested excavation activities. In addition, limited moratoriums of 7 years on the excavation of newly constructed or reconstructed streets, and 3 years on overlayed streets will be enforced at the conclusion of each project.

Each user and prospective user of Salt Lake City's public way, on or before November 1, 2026, shall provide to the City Engineer proposed start and completion dates of all anticipated major work to be conducted within the public way during the three-year period beginning January 1, 2026. All such schedules shall be sent to:

Mark Stephens, P.E.
City Engineer
349 South 200 East, Suite 100
Salt Lake City, UT 84111
Mark.Stephens@slc.gov

Questions? Contact:
Chris Norlem
Chris.Norlem@slc.gov

DEPARTMENT of COMMUNITY AND NEIGHBORHOODS

ERIN MENDENHALL
MAYOR

MARK STEPHENS, P.E.
CITY ENGINEER

Salt Lake City Capital Improvement Program
Street Construction and Resurfacing Projects
2027 Through 2029

Potential candidates are listed below. Final approved locations are published on the City's project map: http://maps.slcgov.com/mws/projects.htm.

Multi-year Reconstruction Projects:

700 South (4600 West to 5000 West), November 2025 to November 2027
700 North (Redwood Road to 2200 West), May 2027 to November 2028
500 West (600 South to 900 South), May 2027 to November 2028

2027 Construction (May 2027 to November 2027):

Reconstructions:

Elm Avenue (900 East to McClelland Street)
Girard Avenue (East Capitol Street to terminus)
1700 South (1300 East to 1700 East)
200 South (University Street to 1300 East)
900 South (Diestel Drive to LeGrande)
Center Street (Main Street to 200 West)
Emerson Avenue (1500 East to 1700 East)
Gilmer Drive (Douglas Street to 1300 East)
Military Drive (1700 East to 900 South)
Belaire Drive (Scenic Drive to Hyland hills Road)
Texas Street (north terminus to 2100 South)
Texas Street (Wilson Avenue to Blaine Avenue)
Wilson Ave (Texas Street to 2500 East)
Nevada Street (Garfield Avenue to 2100 South)
1700 South (1500 East to 1700 East)
Richards Street (800 South to 900 South)
Richards Street (Fremont Avenue to Paxton Avenue)
Redondo Avenue (300 East to 400 East)
1200 East (Crandall Avenue to Zenith Avenue)

Alternates:
1200 West (Andrew Avenue to Harris Avenue)
1300 West (Andrew Avenue to 1700 South)
1700 East (Harrison Avenue to Emerson Avenue)

ENGINEERING DIVISION
P.O. BOX 145506
349 S 200 EAST, STE 100
SALT LAKE CITY, UT 84114-5506

WWW.SLC.GOV
TEL 801-535-7961

1700 East (Military Drive to Yalecrest Avenue)
Clayton Street (Harris Avenue to 1700 South)
Downington Avenue (1300 East to 1400 East)
Harris Avenue (Navajo Street to 1200 West)
Ramona Avenue (1100 East to 1200 East)
Westminster Avenue (1200 East to 1400 East)
Jaren Circle (Oquirrh Drive to cul-de-sac end)
Hudson Circle (Zenith Avenue to cul-de-sac end)
Altair Circle (New Star Drive to cul-de-sac end)

Overlays:

Wolcott Street (100 South to South Temple traffic circle)
1000 North (Featherstone Drive to Redwood Road)
1200 West (1400 South to Andrew Avenue)
1500 West (Hayes Avenue to American Avenue)
South Temple Street (University Street to South Temple traffic circle)
Village View Street (Village Hill Avenue to Village Park Avenue)
Brava Street (Amiga Drive to cul-de-sac end)
Reveille Circle (Colonel Road to cul-de-sac-end)

2028 Construction **(May 2028 to November 2028):**

Reconstructions:

800 South (900 East to 1300 East)
600 East (100 South to 400 South)
400 South (1100 East to University Street)
Gilmer Drive (1100 East to 1200 East)
University Street (South Temple to 400 South)
Sir Anthony Drive (700 N to Redwood Road)
Star Crest Drive (700 N to Sir Anthony Drive)
2200 West (700 N to I-215 SB Ramp)
Morton Drive (700 N to Star Crest Drive)
300 North (Center Street to Main Street)
400 North (Center Street to 300 North)
500 North (Center Street to 400 North)
Girard Avenue (Center Street to 500 N)
600 North (Center Street to Girard Avenue)
200 West (Center Street to 600 North)
1700 East (1700 South to I-80)
Wakara Way (Arapeen Drive to Chipeta Way)
1900 East (Bryan Avenue to 1300 South)

DEPARTMENT of COMMUNITY AND NEIGHBORHOODS

ERIN MENDENHALL
MAYOR

MARK STEPHENS, P.E.
CITY ENGINEER

Sunnyside Roundabout at Crestview Drive

Overlays:

Main Street (North Temple to 300 North)

2029 Construction **(May 2029 to November 2029):**

Reconstructions:

500 West (200 South to 400 South)
900 West (North Temple to 600 North)
Lakeline - Scenic to cul-de-sac (Jack's Peak Trailhead)
Hollywood Ave - 300 E to 600 E
1500 N - 900 W to Hot Springs Street
Hot Springs St. - 1500 N to Everett Ave
Everett Ave - Hot Springs St. to Beck Street
Harris Ave - Navajo to 1200 W
1200 West - Utahna to Harris – Adjacent
Chancellor Place (Chancellor Way to cul-de-sac end)
Chancellor Circle (Chancellor Way to cul-de-sac end)
Arlington Circle (Military Way to cul-de-sac end)
Mohawk Way (Oak Springs Drive to terminus end)

ENGINEERING DIVISION
P.O. BOX 145506
349 S 200 EAST, STE 100
SALT LAKE CITY, UT 84114-5506

WWW.SLC.GOV
TEL 801-535-7961