SCHEDULE

SLC Foothills Trailheads: Popperton Park, Bonneville Boulevard, Victory Road, Emigration, Morris Meadows

e s
Task
- Jun | uly | Aug | sept | Ooct | Nov | Dec | Jan | Feb | Mar | Apr_| May | ume | iy | Aug

1 Project Management & Initiation

Bi-weekly / Coordination Meetings X X X X X X X X X X X X X X X X X X X
2 40% Submittal

40% Design Package .

Public Engagement

3 70% Submittal

70% Design Package -

4 90% Submittal

90% Design Package -

5 100% Submittal

100% Design Package -

6 Bidding Support

Bidding Support
Construction Observation
As-Built Drawings .

LEGEND
Task Progress
Meeting

X
Deliverable .
Public Outreach
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