**Public Engagement:**
Lincoln St (945 E) to 900 W

**Construction Estimate:**
July 2021 to October 2022

**West Temple to 300 W**

**New Waterline from State St to West Temple**

**Design & Public Outreach:**
300 W to 900 W & Lincoln St (945 E) to West Temple

**Construction Estimate:**
300 W to 900 W & State St to West Temple (2022);
Lincoln St (945 E) to State St (2023)

**Preliminary Design:**
300 W to 900 W & Lincoln St (945 E) to West Temple

**Final Design:**
West Temple to 300 W

**Phase I**

**Phase II**