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Public Engagement:
Lincoln St (945 E) to 900 W 

Construction Estimate: July 2021 to October 2022 
West Temple to 300 W  
New Waterline from State St to West Temple 

Design & Public Outreach:
300 W to 900 W & 
Lincoln St (945 E) to West Temple

Construction Estimate: 300 W 
to 900 W & State Street to West 
Temple (2022); Lincoln Street 
(945 E) to State St. (2023)
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SPRING SUMMER FALL WINTER SPRING SUMMER

Preliminary Design:
300 W to 900 W &
Lincoln St (945 E) to West Temple 

Final Design:
West Temple to 300 W 
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