

2700 South Construction Update | May 3, 2019

These are the activities our construction crews will be working on over the next few weeks:

- Crews have been replacing concrete elements along 2700 South from Preston Street to 1700 East on the North side of the road.
 - Crews will continue on the North side of 2700 South replacing more concrete elements down to 1300 East.
 - Expect detours for pedestrian traffic as well as one lane, two-way traffic flagging operations to assist in this work while crews are working.
- The work between 1830 E. and 1700 E. has been skipped temporarily due to proximity to the Highland Park Elementary School.
 - Crews will be working in those skipped blocks in sequence to allow for this work to be completed prior to construction of the roadway.
 - Access at a crosswalk near the school will be maintained as crews work to complete those sections.
 - Flaggers will also assist in the safety of the school children crossing in those areas.
- Work to replace & repair portions of the sewer line near Imperial Drive and Grandview Circle has been postponed until school is out for the summer.
 - Once it resumes, this work should take a couple of weeks to complete.
 - Expect an eastbound directional detour while this work is going on to facilitate a pump around.
- Work is expected Monday - Friday from 7 a.m. to 5 p.m. and is subject to change.

The project team is committed in assisting to maintain access to properties throughout the project whenever possible. Certain activities such as driveway replacements won't allow for a split construction and curing could hinder your access with a vehicle. On street parking is prohibited. Please plan accordingly. Refuse collection is anticipated to continue on its regularly scheduled days. We will assist where and when we can with any events and issues that may arise. Please feel free to contact us with any issues you might have.

PROJECT TEAM CONTACTS IN THE FIELD:

- Jeremy Mitchell, SLC Project Engineer: 801-419-9730 / Jeremy.mitchell@slcgov.com
- Justin Simmons, Project Super: 385-221-1133 / Justin.simmons@stakerparson.com
 - Project Email Address: 2700south@slcgov.com
 - Project Website: www.slc.gov/mystreet