



Salt Lake City Corporation



These are the activities our construction crews will be working on over the next few weeks:

- Crews are working between 1300 East to Highland Drive replacing concrete elements along 2700 South on both sides of the road. Expect detours for pedestrian and vehicle traffic through this area.
- The sewer work to replace and repair portions of the sewer line near Imperial Drive and Grandview Circle has been postponed. This work is tentatively scheduled to resume next week.
- The full closure of 2700 South from Preston Street through 1700 East began June 6th and will during the next two phases of construction in that area for water Service upgrades and asphalt paving. We anticipate approximately four more weeks of work in this zone before asphalt is laid and we move on to the next section west of 1700 East.
- Crews are working on the installation of new water services throughout the project. Crews will work with individual residents to notify of water service shutdowns. These are short temporary shutdowns and are necessary while each of the new line is reconnected. Once the water services are completed, between 1700 East and Preston Street, roadway paving will resume.
- Our team is committed to assist in maintaining access to properties throughout construction, as much as possible. Certain activities such as driveway replacements, that don't allow for a split construction and curing, will temporarily hinder vehicle access.
- On-street parking is still prohibited. Garbage collection is anticipated to continue as regularly scheduled. We'll assist where and when we can with any events and issues that may be planned or arise. Please contact us at any time.

Jeremy Mitchell, Salt Lake City Representative: 801-419-9730 | Jeremy.mitchell@slcgov.com
Justin Simmons, Project Superintendent: 385-221-1133 | Justin.simmons@stakerparson.com
Email: 2700south@slcgov.com
Website: www.slc.gov/mystreet