

1300 EAST CONSTRUCTION UPDATE

OCTOBER 4, 2019


Upcoming Work Activities:

Asphalt paving is scheduled to begin on Monday, October 7. The following is the anticipated phasing plan for paving activities:

- o Monday: 2100 South to 1700 South **WEST** side
- o Tuesday: 2100 South to 1700 South **EAST** side
- o Wednesday: 2100 South to 1700 South **WEST** side
- o Thursday: 2100 South to 1700 South **EAST** side
- o Friday/Saturday: Side street tie-ins
- Concrete placement for Phase 1 is nearly complete. The last few missing segments of curb will be poured intermittently through mid-October. **We remind residents and pedestrians not to walk or drive on newly-poured concrete, as it requires several days of cure time.**
- Storm drain installation is complete in the 2100 South/1300 East intersection. There will be one more night of paving over the existing trenches, so crews can remove remaining plates from the roadway.
- Crews have now completed communication duct bank work in the 1700 South/1300 East intersection, and will resume working in that intersection on storm drain installation and intersection improvements on Friday, October 4. This work will take place during day-time hours, and will take up to four weeks to complete.
- Sign installation will take place intermittently over the next few weeks.
- Landscape restoration along the project corridor is underway, and will continue intermittently through the end of November.

Traffic Alerts:

- To accommodate storm drain work in the 1700 South/1300 East intersection, **west-bound movements THROUGH THE INTERSECTION will be closed again beginning Friday, October 4.** West-bound movements down 1700 South from Westminster College will continue as usual. West-bound motorists on 1700 South prior to 1300 East will need to detour north on 1500 East, west on 1300 South, and then south on 1100 East to get back to west-bound 1700 South (*See map*). This detour is expected to be in place up to four weeks, though **traffic patterns are subject to change as work progresses.** Resident access will be maintained during this work. Motorists should expect steel plates in and near this intersection while these work activities take place.
- There is a soft-closure in place on southbound 1300 East at 1300 South. This soft-closure is intended to deter motorists from driving southbound on 1300 East, only to get to 1700 South, and be forced to either head east or try to turn around. **NO CONSTRUCTION WORK WILL TAKE PLACE ON 1300 EAST BETWEEN 1700 SOUTH AND 1300 SOUTH.** All residents in that segment may continue to access their homes as normal.
- Motorists are advised of changing traffic patterns at the 2100 South/1300 East intersection over the next week, to accommodate storm drain work. Please use caution driving through the area, and mind the traffic control devices in place to guide you safely through the intersection.



Safety:

- Pedestrians walking through the construction zone are reminded that even though the road is closed to the public, residential traffic and construction vehicles are still actively driving in the area. For your safety, please only cross the road at designated crossing areas.
- **Motorists are reminded to watch out for trucks entering and leaving the work zone.** Please make eye contact with operators before passing any equipment. This will help ensure that you are safe and clear to pass. Also, please mind the flaggers that are assisting with the safe flow of traffic before passing any equipment. This will help ensure that you are safe and clear to pass. Also, please mind the flaggers that are assisting with the safe flow of traffic.

**Schedule is subject to change due to weather or unforeseen circumstances.*

Contact Us

Email: 1300east@slcgov.com | Hotline: 801-483-6898

Website: www.slc.gov/mystreet/1300east



1300 EAST
RECONSTRUCTION

