



2700 South Reconstruction: Highland Drive to Preston Street

CONSTRUCTION UPDATE | October 30, 2019



These are the activities our construction crews will be working on over the next few weeks:

- The final section of roadway from Dearborn to 1300 East is currently closed and is expected to remain closed until the final pavement is placed and the concrete crosswalks are cured for traffic. Crews are currently working to identify weather that will allow for the placement of the asphalt. Striping activities will take place immediately following the final lift of asphalt.
- Crews will be out over the next couple of weeks working to restore any landscaping that is needed throughout the corridor.
- New signs are being placed this and next week.
- Crews will be placing the new patterned and colored concrete crosswalks throughout the project as weather permits here in the next couple of weeks.

Please be patient with us as we find decent weather that will allow us to place these final items. Some of these final items like asphalt and concrete require mother nature to cooperate for this work to be completed. UTA bus routes should be, if they have not already, reopened to their pre-project bus routes along 2700 South. We are excited, as you all are, for the completion of this project and are anxious to have it all opened up again. Please contact us at any time.

Jeremy Mitchell, Salt Lake City Representative:

801-419-9730 | Jeremy.mitchell@slcgov.com

Justin Simmons, Project Superintendent:

385-221-1133 | Justin.simmons@stakerparson.com

Email: 2700south@slcgov.com | **Website:** www.slc.gov/mystreet