

# 1300 EAST CONSTRUCTION UPDATE

JUNE 26, 2020

## Upcoming Work Activities:

- Storm drain pipe installation is now underway. This installation began this week at 1700 South, and is moving northward. This process is expected to continue through July 12.
- After all of the storm drain pipe is in place, crews will begin to place granular borrow along the east side of the road. Granular borrow is the first section of the new road that will be installed.
- On Friday, June 26, Dominion Energy will be on-site to relocate a gas line that is in conflict with the new storm drain.
- Fiber line installation is underway, and will continue through mid-July.
- *In observance of the 4th of July holiday*, no work will take place from July 3-5.

## Traffic Alerts:

- 1300 East: 1700 South to 1300 South is now **CLOSED** to the public. Suggested detour routes include: 2100 South, 1300 South, and 800 South/Sunnyside Avenue to Foothill Drive, State Street, or 700 East.

## Safety:

- We remind residents accessing their homes in the closed area of 1300 East to drive **slowly** through the work zone and to use caution. Remember, **ONLY SOUTHBOUND** traffic is allowed from 1300 South to 1700 South. Please be attentive to the changing work zone conditions.
- We want to remind people traveling on the sidewalks that **this is an ACTIVE WORK ZONE**. When walking through the area, you must remember to look around you, **cross the street at designated crossing areas only**, and to make eye contact with equipment operators so they know you are there.
- During construction, drivers are reminded to watch out for trucks entering and leaving the work zone, and to follow directions from flaggers on-site assisting with the safe flow of traffic.



*\*Schedule is subject to change due to weather or other unforeseen circumstances.*

## Contact Us

Email: [1300east@slcgov.com](mailto:1300east@slcgov.com) | Hotline: 801-483-6898

Website: [www.slc.gov/mystreet/1300east](http://www.slc.gov/mystreet/1300east)



**1300 EAST**  
**RECONSTRUCTION**

