



# 1300 East: 1300 South to 2100 South



## Overview

Starting in August 2018, the City will replace and rehabilitate aging underground utility lines to improve water and sewer services as part of a two-year effort to reconstruct this segment of 1300 East. Upon completion of this first phase of the project in early spring 2019, the City will then begin to implement several roadway enhancements including:

- Replacement of deteriorated drive approaches and sidewalk segments
- Replacement of the pavement, curb and gutter
- Upgrades to storm drains and bus stops

The project will improve safety, access, mobility and drainage along this important city street, and residents will enjoy more resilient utility services and an improved travel experience once it's completed in the fall of 2019.

## Investment

A \$14 million investment to pay for the project was made possible by Salt Lake City Public Utilities Water and Sewer Enterprise funds, gas tax funds, the City's Capital Improvement Program, as well as federal funds, which are administered by UDOT.

## Project Schedule

Construction: August 2018 - October 2019\*

### Phase 1 - Utility Improvements

- Contractor Selection: spring 2018
- Construction: summer 2018 - early spring 2019

### Phase 2 - Roadway Improvements

- Contractor Selection : spring 2019
- Construction: spring - fall 2019

*\*This schedule is subject to change due to emergencies, weather conditions or unforeseen circumstances.*

## Contact Us

- Email: [1300east@slcgov.com](mailto:1300east@slcgov.com)
- Hotline: 801-483-6898
- Website: [www.slc.gov/mystreet](http://www.slc.gov/mystreet)

**Phase 1 - Utility Improvements Team:** Natalie Moore, Jenni Oman and Chelsea Herrin

**Phase 2 - Roadway Improvements Team:** John Coyle, Josh Thompson and Adan Carrillo

**Project Map**

