

1300 EAST CONSTRUCTION UPDATE

OCTOBER 18, 2019

Upcoming Work Activities:

- Asphalt paving for the majority of Phase 1 is now complete. Striping on the new asphalt is scheduled to begin on Friday, October 18. *Please note that though the road is paved, work activities are still taking place, and the road is still closed to public traffic.*
- Concrete placement for Phase 1 is complete from 2100 South up to near 1700 South. The last few missing segments of curb, driveways, and pedestrian ramps, at and near the 1700 South intersection, will be poured intermittently through the end of October. *We remind residents and pedestrians not to walk or drive on newly-poured concrete, as it requires several days of cure time.*
- Storm drain installation in the 1700 South/1300 East intersection is now complete. Crews will now continue with intersection improvements, excavation, and reconstruction. This work will take place during day-time hours, and will take up to three more weeks to complete.
- Sign installation will take place intermittently over the next few weeks.
- Landscape restoration along the project corridor is underway, and will continue intermittently through the end of November.



Traffic Alerts:

- To accommodate storm drain work in the 1700 South/1300 East intersection, **west-bound movements THROUGH THE INTERSECTION are closed.** West-bound movements down 1700 South from Westminster College will continue as usual. West-bound motorists on 1700 South prior to 1300 East will need to detour north on 1500 East, west on 1300 South, and then south on 1100 East to get back to west-bound 1700 South. This detour is expected to be in place up to three more weeks, though **traffic patterns are subject to change as work progresses.** Resident access will be maintained during this work. Motorists should expect steel plates in and near this intersection while these work activities take place.
- There is a soft-closure in place on southbound 1300 East at 1300 South. This soft-closure is intended to deter motorists from driving southbound on 1300 East, only to get to 1700 South and be forced to either head east or try to turn around. **NO CONSTRUCTION WORK WILL TAKE PLACE ON 1300 EAST BETWEEN 1700 SOUTH AND 1300 SOUTH.** All residents in that segment may continue to access their homes as normal.

Safety:

- Pedestrians walking through the construction zone are reminded that even though the road is closed to the public, residential traffic and construction vehicles are still actively driving in the area. For your safety, **please only cross the road at designated crossing areas.**
- Motorists are reminded to watch out for trucks entering and leaving the work zone. Please make eye contact with operators before passing any equipment. This will help ensure that you are safe and clear to pass. Also, please mind the flaggers that are assisting with the safe flow of traffic.

Contact Us

**Schedule is subject to change due to weather or unforeseen circumstances.*

Email: 1300east@slcgov.com | Hotline: 801-483-6898

Website: www.slc.gov/mystreet/1300east

