

# 1300 EAST CONSTRUCTION UPDATE

JULY 24, 2020

## Upcoming Work Activities:

- In observance of Pioneer Day, crews will not be working July 24-26.
- Storm drain installation is expected to finish up by the end of next week.
- On Monday, crews will begin to place granular borrow along the east side of the road. They will begin on the south end of the project, near 1700 South, and move northward. Granular borrow is the first section of the new road that will be installed.
- Fiber line installation is expected to be complete by the end of next week.
- On August 3, crews will begin roadway demolition and excavation on the **west** side of the street, including the removal of the concrete layer of the road, as well as removal of curb, gutter, driveway approaches, and some sidewalk panels. After all of the concrete elements have been removed, crews will proceed with excavating the road down to sub-grade.
  - During concrete removal, residents may experience increased vibrations due to construction equipment. To avoid damages to personal property, please remove fragile/breakable things from walls and horizontal surfaces during construction.

## Traffic Alerts

- 1300 East: 1700 South to 1300 South is CLOSED to all-through traffic. Suggested detour routes include: 2100 South, 1300 South, and 800 South/Sunnyside Avenue to Foothill Drive, State Street, or 700 East.

## Safety:

- We remind residents accessing their homes in the closed area of 1300 East to drive **slowly** through the work zone and to use caution. Remember, **ONLY SOUTHBOUND** traffic is allowed from 1300 South to 1700 South. Please be attentive to the changing work zone conditions.
- We want to remind people traveling on the sidewalks that **this is an ACTIVE WORK ZONE**. When walking through the area, you must remember to look around you, **cross the street at designated crossing areas only**, and to make eye contact with equipment operators so they know you are there.
- During construction, drivers are reminded to watch out for trucks entering and leaving the work zone, and to follow directions from flaggers on-site assisting with the safe flow of traffic.



*\*Schedule is subject to change due to weather or other unforeseen circumstances.*

## Contact Us

Email: [1300east@slcgov.com](mailto:1300east@slcgov.com) | Hotline: 801-483-6898

Website: [www.slc.gov/mystreet/1300east](http://www.slc.gov/mystreet/1300east)



**1300 EAST**  
**RECONSTRUCTION**

